

## **Project planning: work packages, interfaces, preliminary time schedules**

*Tuesday, 22 November 2016 12:10 (20 minutes)*

**Session Classification:** Next steps: what needs to be done?