



- Sensors are on schedule so far

- missed the pre-production phase

- DHPT and SWB bumping
- DCDB4.2 and SWB testing

- DHPT1.2b ready Feb.1?

- Delay of ~3 months

- adjust schedule
- use delay to assemble PF modules
- produce ladders (also late)

Need input:

- testing of modules

Critical:

- SWB2.1 bumping
- more chips (MPW) now!!
- Testing of SWB and DCDB

- no planB in case DHPT1.2b fails!!