

Schedule

Schedule: Milestones (Europe)

10.07.17: SVD goes back to Japan

24.07.17: Testing first ladder with old ASICs

28.07.17: ONSEN and EMCM disconnected from PERSY1.2

31.07.17: Phase 2 modules characterized. Glue final ladders.

14.08.17: Phase 2 ladders at PERSY.

04.09.17: Equipment to KEK

Question: ONSEN tests at GIE between 28.07.17 and 21.08.17?

Schedule: Milestones (KEK)

Full schedule: <https://confluence.desy.de/display/BI/VXD+WebHome>

Activity	CW36	CW37	CW38	CW39	CW40	CW41	CW42	CW43	CW44	CW45	CW46	CW47	CW48	CW49
Clean Room assembly	04.09.17													
Servers. Slow Control		11.09.17												
Global DAQ Integration			19.09.17											
DockBox BWD (Cabling Dock-EHut)			19.09.17											
PXD at KEK			20.09.17											
PXD Installation				27.09.17										
VXD Tests at B4							19.10.17							
VXD Insertion										07.11.17				
DockBox FWD (Cabling Dock-EHut)										08.11.17				
Pipping FWD (IP-Dock)											15.11.17			
Pipping BWD (IP-Dock)											13.11.17			
Cabling BWD (IP-Dock)											17.11.17			
Cabling FWD (IP-Dock)												21.11.17		
VXD Final Tests														28.11.17

Thanks