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Goals of the meeting:

• Define list of milestones needed until delivery to CERN

• Embed it into a schedule, reverse engineer from Oct 2026

• Risk evaluation 

→Work packages, sequence of events, uncertainties
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Time schedule – reverse engineered

Move to CERN in 30/10/2026
Start packing 30.08.2026
Dark Photon measurement at cold
Cooldown in SHELL 05/2026
Final closing of vessel 01.04.2026
System test in vessel 01.02.2026
RF measurements / absorber optimization in vessel 01.10.2025
Booster commissioning in vessel 01.04.2026
Booster commissioning table-top 01.01.2026

- Motors positioning
- Bead pull vs gradient method

Site Acceptance test 30.08.2025
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Translated into milestones

30/10/2026 Ready for moving to CERN
30.08.2026 Cryostat warm after cold measurement
15.08.2026 Physics data taken at different frequencies @ 4K
05/2026 Cryostat at 4K - all compnonentes working - booster mode known
01.04.2026 Closed setup fully commissioned at RT
01.02.2026 Setup fully commissioned with open cryostat (RF + power spectra)
01.10.2025 Effect of elimination of unwanted modes using absorber inside closed 

cryostat understood
01.04.2026 Pre-defined booster modes verified using bead pull inside cryostat
01.01.2026 Performed bead pull over "full" booster volume for pre-defined booster 

modes outside cryostat
30.08.2025 Empty cryostat fully commissioned at 4K
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Cryostat SAT

OB300
Mount backbone structure
Finish design ofmounting jig
Construct mouting jig
Test mount disk into OB 300

Receiver cryostat
Repair leak
RT & Cold leak tests

Full cryostat cabling
Interferometer and other cabling including thermal copuling to different temperature stages 
RT/shield/4K
Electrically check all connections: motors, sensors, RF using VNA&SA

Insatllation of Hardware
Installation of booster - focusing mirror - horn antenna -receiver system
optical alignment of booster - focusing mirror - horn antenna
RF alignement
Test of all components at RT: all motors, sensors, connections, RF filters,
Setting up DAQ and diagnostics
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Closing and pumping cryostat
Check ALL connections, feedthroughs, including test of disk movement
Close all flanges
Pump isolation vacuum and booster volume
Leak Check

Physics run at RT - closed 
cryostat

Testing motor movements
add exchange gas, test functionality of sensors and motors and perform reflectivity measurements
Calibration procedure
Physics run

Likely needed: Optimization cycle
Open cryostat flanges
Modify hardware according to needs
Closing and pumping cryostat (see above)

Physics run at cold
cool down procedure
Checking up DAQ and diagnostics
Commissinoing OB300 tuning at cold
Calibration procedure
Physics run

Prep for delivery
Warm up
Open cryostat
Disassemble OB300, receiver cryostat, focusing mirror
Packing
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