— :::: Estimate of VXD Manpower at KEK, Phase 1

D
o

Belle IT

Installation and Commissioning (BEAST + VXD)

September 15, 2016

Hans-Gunther,

Year 2016
Month 6 7 2] 9 10 | 11 | 12
CDC / TOP Installation TOP

Sven,

/ + 3 Techn (MPI)
i

e Christian

David, (Tscharlie)

N + Techn (MPI)

Hans-Gunther,

Karsten, Sven,
(Tscharlie),

+ Techn (DESY)

+ Techn (MPI)

IBBelle installation

VXD Installation «

CO2 Flexlines + N2 X

MP (FTE's PXD) P @KEK 1 1 1

MP (FTE's PXD) E 1 2

MP (FTE's PXD) T 3 1 2

MP PXD (Sum) KEK 51 3| 5
CMP SVD (Sum) KEK 2l 2

—
total MP VXD at KEK 5 5 7

~ no overlap in manpower with DESY test preparation

C. Kiesling, 10th VXD Workshop, September 14-17, 2016, Santander, Spain
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