
HEC PSB Exchange 
Actions

Action # Quad.s Team #People Geometry Tools 
needed Duration Position z(min) z(max) <z> r(min) r(max) <r> Morev 

table <rad>

(h) cm cm cm cm cm cm μS / h μS

Tasks assumed finished:
Cryostat warm cover removed ATLAS
FCAL removed FCAL
Cryostat cold cover removed ATLAS
Access bridges installed ATLAS

EMEC pigtails removed from 
patch panels EMEC 

Install RPDH2 ATLAS 1
Install RPDIN ATLAS

Remove pigtails from quadrant 
patch panels and secure pigtails 
on cryostat back flange
Loop over quadrants 4 32 119
Remove LV pigtails from quadrant 
patch panels MPI 2 H1 4 Back of 

HEC2 618 160 A1.11 0,75 24,0

Secure LV pigtails on cryostat 
back flange MPI 2 H1 4 Back of 

cryo flange 618 210 A1.11 0,18 5,8

Remove signal pigtails from 
quadrant patch panels MPI 2 H1 4 Back of 

HEC2 618 160 A1.11 0,75 24,0

Secure signal pigtails on cryostat 
back flange MPI 2 H1 4 Back of 

cryo flange 618 210 A1.11 0,18 5,8

Remove calibration pigtails from 
quadrant patch panels MPI 2 H1 4 Back of 

HEC2 618 160 A1.11 0,75 24,0

Secure calibration pigtails on 
cryostat back flange MPI 2 H1 4 Back of 

cryo flange 618 210 A1.11 0,18 5,8

Remove HV pigtails from quadrant 
patch panels MPI 2 H1 4 Back of 

HEC2 618 160 A1.11 0,75 24,0

Secure HV pigtails on cryostat 
back flange MPI 2 H1 4 Back of 

cryo flange 618 210 A1.11 0,18 5,8
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