

Gennady Pospelov

Status & Plans

MPI HEC Meeting, 14Oct 2008

1. Cold Monitor for measurements in Prag is ready, but needs adaptation for new setup.
~1 week
2. Particle ID for Calorimeter Calibration Hits
see <http://indico.cern.ch/conferenceDisplay.py?confId=40836>
~2-3 weeks more for debugging, J8 checks
3. Dead Material Correction procedure
~ 2 weeks to receive correction coefficients for 6M new single pions (14.1.0) and validate
~ 2 weeks to create Athena based procedure for automatic coefficients processing
4. Trip: Prag, Protvino

All staff above should be done (with some luck) before LAr week

!!! Needs procedure for fast validation of local had calibration at jets (Paola)

5. H6 dead material correction validation
~ 1 month