

Status of MDT Chamber Construction&Installation

- ❑ 88 chambers + 13 spares + 106 supports to be built.
- ❑ 88 chambers + 13 spare chambers glued.
- ❑ 88 chambers + 13 spares complete with final electronics.
- ❑ 88 chambers at CERN.
- ❑ 86 chambers integrated with RPC at CERN.
- ❑ 88 chambers + 13 spares tested at LMU.
- ❑ 88 chambers + 13 spares tested with final electronics.
- ❑ 106 common supports assembled and at CERN, 33 installed.
- ❑ 27 chambers installed.


-
- ❑ 2 chambers to be integrated with RPCs (still missing).
 - ❑ 61 chambers to be installed until end of April.

	7A	6A	5A	4A	3A	2A	1A	1C	2C	3C	4C	5C	6C	7C
02		GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	
04		GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	
06		GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	
08		GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	
10		GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	
16		GTEI	GTEI	GTEI	GTEI	GTE	GTEI	GTEI	GTE	GTEI	GTEI	GTEI	GTEI	
12	GTEI		GTEI		GTEI		GTEI	GTEI		GTEI		GTEI		GTEI
14	GTEI		GTEI		GTEI		GTEI	GTEI		GTEI		GTEI		GTEI


GTE = tested with final electronics
 GTEI = integrated with RPC
 GTEI = installed




Barrel Muon Status



Barrel Muon until end of March



Barrel Muon until end of April



Barrel Muon until end of May

