

# Status of BOS/F MDT Chamber Installation

---

- ❑ 88 chambers + 106 supports built and shipped to CERN.
  - ❑ 88 chambers integrated with RPC at CERN and tested.
  - ❑ 84 BOS/F chambers (95%) and 14 BOG installed.
- 

- ❑ 4 BOS chambers and 4 BOG chambers to be installed.  
BOS/F installation completed beginning of June as in the schedule.
- 

Next: Installation of gas connections, LV, HV, DCS, RO cables.  
Commissioning with cosmic rays starting.

	7A	6A	5A	4A	3A	2A	1A	1C	2C	3C	4C	5C	6C	7C
02		GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	
04		GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	
06		GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	
08		GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	
10		GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	
16		GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	GTEI	
12	GTEI		GTEI		GTEI		GTEI	GTEI		GTEI		GTEI		GTEI
14	GTEI		GTEI		GTEI		GTEI	GTEI		GTEI		GTEI		GTEI

GTEI = integrated

GTEI = installed